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This instruction implements AFPD 10-5, Basing.  It provides guidance for the Air Staff, major 

commands (MAJCOM), organizations, units, or functions as they prepare and manage PADs or 

PPLANs.  

(AFGSC)  This supplement implements and extends the guidance of Air Force Instruction (AFI) 

10-501, Program Action Directives (PAD) and Programming Plans (PPlan), 5 January 1994. 

This supplement describes Air Force Global Strike Command’s (AFGSC) procedures for use in 

conjunction with the basic AFI. It provides policy and delineates staff responsibilities to develop, 

publish and control PPlans for basing actions associated with the activation, inactivation, 

realignment or transfer of AFGSC installations and/or units and major system acquisitions and/or 

conversions. It also describes the management structure, called a Site Action Task Force 

(SATAF), which should be used for all basing actions. The PPlan guidance provided in this 

supplement may also be used as guidance by AFGSC wings to develop, publish and control 

http://www.e-publishing.af.mil/
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wing-level implementation plans (IPlans). See Attachment 1 (Added) for terms used in this 

instruction.  

(AFGSC)  This publication does not apply to Air National Guard or United States Air Force 

Reserve units.  This publication may not be supplemented. Ensure that all records created as a 

result of processes prescribed in this publication are maintained in accordance with Air Force 

Manual (AFMAN) 33-363, Management of Records, and disposed of in accordance with Air 

Force Records Information Management System (AFRIMS) Records Disposition Schedule 

(RDS) located at https://www.my.af.mil/afrims/afrims/afrims/rims.cfm. Refer recommended 

changes and questions about this publication to the Office of Primary Responsibility (OPR) 

using the AF Form 847, Recommendation for Change of Publication; route AF Form 847s from 

the field through Major Command (MAJCOM) publications/forms managers. 

SUMMARY OF CHANGES 

This revision incorporates a Program Guidance Letter.  

(AFGSC)  This document is substantially revised and must be completely reviewed.  Major 

changes include [Organizational change from AFGSC/A8X to AFGSC/A5P].   
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1.  Definition of Terms.  See Attachment 1.  

2.  Objective of a PAD.  A PAD describes Air Force initiatives that help accomplish a major 

action.  It assigns responsibilities and identifies critical tasks as milestones.  In some cases, 

MAJCOMs use a Headquarters US Air Force (HQ USAF) PAD as a basis for developing 

PPLANs.  A PAD may also describe Air Force initiatives supporting a major joint action, such as 

https://www.my.af.mil/afrims/afrims/afrims/rims.cfm
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establishing a new unified command.  In such cases, the PAD serves as the Air Force part of a 

joint implementation or programming document.  See Attachment 2 for format.  

3.  Objective of a PPLAN.  A PPLAN, like a PAD, describes Air Force initiatives that help 

accomplish a major action, but in greater detail.  A PPLAN, written below HQ USAF-level, is 

usually more specific and focuses more on tasks or milestones.  

3.1.  Some major actions, such as transferring a function from one command to another, 

require an inter-MAJCOM or interagency PPLAN.  

3.2.  (Added-AFGSC)  Programming Message (PMsg).  When the scope of an action is 

significantly smaller than that requiring a complete PPlan, a PMsg is used. The AFGSC 

office of collateral responsibility (OCR) for PPlans, HQ AFGSC Strategic Basing Branch 

(A5PB), determines when a PMsg is appropriate. 

4.  Objective of a Program Guidance Letter (PGL).  A PGL is an internal HQ USAF 

document that provides formal guidance for actions within an organization or for transferring a 

function from one organization to another within a command.  Use PGLs when the level of detail 

in a PAD is more than required.  See Attachment 3 for format.  

5.  Responsibilities for PADs: 

5.1.  HQ USAF Assistant Vice Chief of Staff decides which office within the HQ USAF will 

be responsible for a PAD, depending on the subject matter.  

5.2.  PAD office of primary responsibility (OPR):  

 Determines which organizations are needed to implement the action.  
 

 Assigns responsibilities.  
 

 Develops the PAD with help from Air Staff functional experts.  
 

 Designates other OPRs and offices of collateral responsibility (OCR) to develop 

annexes, when necessary, that spell out to each organization what it must do.  
 

 Gets approval from the sponsoring Deputy or Assistant Chief of Staff.  
 

 Prints and distributes the PAD.  
 

 Terminates the PAD when it is no longer needed or the actions are complete.  

5.3.  HQ USAF/XOOB is the OPR for AFI 10-501, provides guidance to PAD OPRs, and 

numbers PADs sequentially within each fiscal year (i.e., 94-1, 94-2).  

6.   Responsibilities for PPLANs: 

6.1.  MAJCOMs and agencies develop procedures for program guidance such as PPLANs.  

6.1.1.  (Added-AFGSC)  When To Prepare an AFGSC Basing PPlan: 

6.1.1.1.  (Added-AFGSC)  An AFGSC PPlan is required when a basing decision 

results in a significant change in force structure or mission affecting two or more 

organizations. Examples of basing decisions include: unit activations, inactivation 

and deactivations; realignments involving the physical move of people or assets; base 

closures; beddown of weapon systems; unit conversions from one weapons system to 
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another; beddown and/or integration of specialized systems or unique organizational 

constructs; and increases or decreases in a unit's primary aircraft inventory. 

6.1.2.  (Added-AFGSC)  Format. The format for an AFGSC PPlan is contained in the 

PPlan Guide at Attachment 4 (Added). AFGSC PPlans are serially numbered by fiscal 

year; for example, 0X-01, 0X-02, etc. HQ AFGSC/A5P only assigns PPlan numbers for 

documents originated by the HQ AFGSC staff. 

6.1.3.  (Added-AFGSC)  Responsibilities: 

6.1.3.1.  (Added-AFGSC)  HQ AFGSC Plans, Policy & Integration Division (A5P) 

will: 

6.1.3.1.1.  (Added-AFGSC)  Determine the office of primary responsibility 

(OPR) for each HQ AFGSC Basing PPlan. The OPR is the command proponent 

of the action for the proposed program. HQ AFGSC/A5PB is the PPlan OCR. 

AFGSC/A5PB is the OPR for site survey and SATAF processes in accordance 

with AFI10-503_AFGSCSUP, Strategic Basing. The PPlan OPR will assign 

management responsibility to a program manager who is familiar with the 

objective of the programming document and has a working knowledge of the 

functional areas that will participate in its development and execution. The 

program manager must provide his or her name, grade, office symbol, and 

telephone number to HQ AFGSC/A5PB. 

6.1.3.1.2.  (Added-AFGSC)  Process PPlan requests from other HQ AFGSC staff 

agencies. Develop guidance and provide information to all applicable Directorates 

for their use in defining project requirements with a goal of developing a pertinent 

PPlan and/or annexes to a PPlan. Assist PPlan OPR (Proponent/Program 

Manager) in reviewing, coordinating, and distributing the final Basing PPlan. 

Serve as SATAF manager unless management by another Directorate would 

enhance implementation. 

6.1.3.2.  (Added-AFGSC)  HQ AFGSC Directors will: Ensure directorate 

coordination is timely and complete. Coordinate on the e-SSS during final staff 

review. All Directors requiring programming plans notify HQ AFGSC/A5P as soon 

as a requirement is known. 

6.1.3.3.  (Added-AFGSC)  Participating HQ AFGSC Functional Staff Agencies will 

appoint Functional Area POCs to: 

6.1.3.3.1.  (Added-AFGSC)  Furnish information needed to develop a draft basic 

plan to implement HQ AFGSC-generated programs. 

6.1.3.3.2.  (Added-AFGSC)  Attend planning conferences, conduct internal staff 

agency coordination, review the basic plan, and develop supporting functional 

staff annexes. 

6.1.3.3.3.  (Added-AFGSC)  Coordinate within their respective staff agency, with 

other HQ AFGSC staff agencies and with counterparts in non-AFGSC agencies 

when those agencies are affected by their respective annex or time-phased actions. 

6.1.3.3.4.  (Added-AFGSC)  Furnish finished staff annexes, appendixes and a list 

of time-phased actions for the draft PPlan. 
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6.1.3.3.5.  (Added-AFGSC)  Monitor the status of subordinate unit time-phased 

actions and help resolve problems as required. 

6.1.3.3.6.  (Added-AFGSC)  Monitor the status of their time-phased actions and 

submit progress reports to the PPlan OPR (Program Manager). 

6.1.3.3.7.  (Added-AFGSC)  Monitor the adequacy and currency of their 

respective functional staff annexes and submit corrections or changes to PPlan 

OPR (Proponent/Program Manager) for publication. 

6.1.3.4.  (Added-AFGSC)  PPlan Program Manager (appointed by the PPlan 

OPR/Proponent) prepares Basing PPlans to be approved by HQ AFGSC Director of 

Plans, Programs and Requirements (A5/8) unless delegated otherwise. The program 

manager is responsible for completing the PPlan Development Checklist and, in 

coordination with AFGSC/A5PB, drafting the SATAF E-Staffing Tasker, when a 

SATAF is required / applicable. The program manager is also responsible for 

development of the PPlan: Basic Plan, Annex A, and their appropriate functional 

annex (See PPlan Guide, Attachment 4 (Added) of this supplement for additional 

information.) Program managers will not publish or distribute Basing PPlans or 

changes thereto without HQ AFGSC/A5/8 approval. The program manager reviews 

progress reports from the field for items that require action and coordinates with the 

responsible agency within the Headquarters to resolve problems. 

6.1.3.5.  (Added-AFGSC)  AFGSC PPlans direct AFGSC organizations, and will be 

duly coordinated with any other affected organizations, where applicable. Tracking 

PPlan taskings is the specific responsibility of the program manager of the PPlan. 

When the PPlan objective is fulfilled and all taskings are complete, the program 

manager will notify HQ AFGSC/A5P who will formally close the PPlan with a memo 

or message to the organizations/agencies affected by the PPlan. 

6.1.3.6.  (Added-AFGSC)  The HQ AFGSC/A5PB point of contact for the proposed 

program will schedule and conduct site surveys and SATAF visits as required and is 

the command representative (team chief) for these actions. He/she will also assist the 

program manager in completing, coordinating, and editing the PPlan. 

6.1.4.  (Added-AFGSC)  Environmental: 

6.1.4.1.  (Added-AFGSC)  The program manager (proponent) should promptly 

initiate an environmental impact analysis for all proposed actions in conjunction with 

PPlan development. Title 32, Code of Federal Regulations, Part 989 (32 CFR Part 

989), Environmental Impact Analysis Process (EIAP) is the controlling document for 

the Air Force EIAP. 

6.1.4.2.  (Added-AFGSC)  All actions require submission of an AF IMT 813, 

Request for Environmental Impact Analysis, to the host environmental planning 

function for review and final disposition. If the action is on a non-AFGSC base, the 

proponent must request the host environmental planning function initiate the 

environmental impact analysis process by submitting the AF IMT 813. Within 

AFGSC, the environmental planning function is in HQ AFGSC/A7A, who may direct 

the host installation to accomplish the analysis.  The proponent must state in the 

PPlan that the environmental impact analysis has begun and indicate its status at the 
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time of PPlan publication. The proponent will make the AF IMT 813 available for 

review during the entire planning and review phase and notify annex managers of its 

final disposition. No irrevocable PPlan actions will be taken until the environmental 

impact analysis process is complete. 

6.1.5.  (Added-AFGSC)  AFGSC Bases. The commander’s staff at an AFGSC base will 

use this supplement as a guide for preparing a base-level IPlan. Where required by a 

PPlan, AFGSC bases must prepare an IPlan in support of said PPlan. AFGSC bases may 

also prepare an IPlan as required to meet base level needs without an existing PPlan. 

AFGSC bases are authorized to develop IPlans with their tenant organizations as 

required. 

6.1.6.  (Added-AFGSC)  HQ AFGSC Directorates and Organizations.  HQ AFGSC 

directorates and organizations may use this PPlan format as a guide for developing 

AFGSC planning documents for programs not involving basing decisions. These 

planning documents will be signed by the OPR’s director or commander and be 

processed through HQ AFGSC/A5P for issuance of an AFGSC PPlan number and entry 

into the PPlan library. 

6.1.7.  (Added-AFGSC)  Management of Reports: 

6.1.7.1.  (Added-AFGSC)  Web-based reporting system - general guidance:  All 

reporting associated with the implementation of AFGSC PPlans/PMsgs is 

accomplished electronically through the AFGSC PPlan Library. Training will be 

provided by AFGSC/A5PB.  To access the PPlan Library, visit the following address: 

https://afgsc-p.eis.af.mil/internal (tab at top of page) Reporting on the status of a 

PPlan/PMsg will commence upon publication, however, updates on time-phased 

actions can be made at any time. 

6.1.7.2.  (Added-AFGSC)  PPlan Program Manager will:  Ensure monthly 

submission of commander’s comments. The assessment will include the 

commander’s view of overall current status and should highlight any significant 

problem areas requiring senior leadership attention. Each month the program manager 

will assign an overall assessment of the program (See Attachment 1 for assessment 

criteria) and will provide a brief synopsis of program status. Individuals updating the 

manager’s assessment will add the date, their name, and office symbol as part of the 

update. 

6.1.7.3.  (Added-AFGSC)  HQ AFGSC Functional Area POCs will: Ensure all 

time-phased actions within their respective area are updated and maintained in a 

current status. Reporting agencies must update their time-phased actions as soon as 

possible after completion. Update time-phased actions in accordance with the 

following guidance: Provide a brief synopsis of the progress made towards 

completion, highlighting any potential problems on a monthly basis. If a potential 

problem is noted, describe the proposed corrective action. If the time-phased action 

has been completed, state by what action, including the date completed. Individuals 

updating the time-phased action will provide the date, their name, and office symbol 

as part of the update. Every effort must be made to complete time-phased actions by 

the dates originally established. If a slip is required, the PPlan Program Manager 

should be notified immediately and justification needs to be provided. Once the 

https://afgsc-p.eis.af.mil/internal
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Program Manager approves the slip, the Time-Phased Action OPR can make the 

appropriate change in the AFGSC PPlan Library. 

6.1.7.4.  (Added-AFGSC)  Normal Staff Actions.  Progress reports do not replace 

normal channels for requesting higher echelon help. When a problem that causes a 

delay, or threatens to cause a delay is identified, action agencies at all levels should 

take the appropriate corrective action or request help from the command OPR to 

correct the problem. 

6.2.  If a MAJCOM or agency needs a HQ USAF PAD as a basis for a PPLAN, they ask the 

Air Staff to develop one or designate a PAD OPR.  

 

BUSTER C. GLOSSON, Lt General, USAF 

DCS/Plans and Operations 

(AFGSC) 

EVERETT H. THOMAS, Brigadier General, USAF 

Vice Commander 
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Attachment 1  (Added-AFGSC) 

GLOSSARY OF REFERENCES AND SUPPORTING INFORMATION 

AFI 10-5, Basing, 26 Nov 1993    

AFI 10-501, Program Action Directives (PAD) and Programming Plans (PPLAN), 5 Jan 1994 

AFI 10-503, Strategic Basing, 27 Sep 2010 

AFI 10-503_AFGSCSUP, Base Unit Beddown Program, 1 Jan 2010 

AFI 16-403, Updating the USAF Program Installations, Units, and Priorities and Movement of 

Air Force Units 

AFI 16-501, Control and Documentation of Air Force Programs 

AFI 32-7061, The Environmental Impact Analysis 

32 CFR 989, The Air Force Environmental Impact Analysis Process 

AFMAN33-363, Management of Records 

Abbreviations and Acronyms 

(AFGSC)  AFI—Air Force Instruction 

(AFGSC)  AFGSC—Air Force Global Strike Command 

(AFGSC)  AFRC—Air Force Reserve Command 

(AFGSC)  ANG—Air National Guard 

(AFGSC)  IAW—In Accordance With 

(AFGSC)  IPlan—Implementation Plan 

(AFGSC)  MAJCOM—Major Command 

(AFGSC)  OCR—Office of Collateral Responsibility 

(AFGSC)  OPR—Office of Primary Responsibility 

(AFGSC)  PAD—Program Action Directive 

(AFGSC)  PMsg— - Programming Message  

(AFGSC)  PPlan— - Programming Plan  

(AFGSC)  RDS—Air Force Records Disposition Schedule 

(AFGSC)  SATAF—Site Action Task Force 

Terms  

Major Action—An initiative in which several organizations work cooperatively towards a 

common goal by consolidating taskings, OPRs, and other separate directives. 

Program Action Directive (PAD)—A formal planning document that helps accomplish a major 

action such as the reorganization or formation of a MAJCOM, organization, unit, or function.  

Examples include establishing Air Education and Training Command, normalizing Air Force 
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Intelligence, or carrying out directions from the Defense Base Closure and Realignment 

Commission.  The PAD is also used to direct programs on new acquisitions and modifications.  

It states the objective of the program, assigns specific tasks to OPRs and OCRs, and establishes 

milestones. 

Program Guidance Letter (PGL)—A formal planning document that establishes direction, 

assigns tasks, and provides guidance (for example, Morale, Welfare, and Recreation/Services 

integration or Civil Air Patrol reorganization). 

Programming Plan (PPLAN)—A formal planning document written below HQ USAF-level 

that helps accomplish and record major actions. 

(AFGSC)  Annex— A major subdivision of a PPlan prepared by a functional staff agency. An 

annex contains enough detail to stand alone. It establishes the tasks and procedures which the 

functional agency and subordinate elements must complete to attain the basic plan's objective. If 

a formal annex is not necessary, the Director may submit a paragraph of functional area 

instructions to be included in the basic plan. 

(AFGSC)  Appendix— A subdivision of an annex providing additional detail, such as time-

phased actions, and/or SATAF working group minutes, for the respective functional area. 

(AFGSC)  Basic Plan— The PPlan OPR (with assistance from the PPlan OCR) writes the Basic 

Plan. It contains the purpose, authority, references, participating organizations, program 

guidance, background, responsibilities, milestones and program management guidance of the 

Plan. If possible, the Basic Plan is distributed to the PPlan project officers at or before the first 

working group meeting, in cases where such meeting is needed to facilitate PPlan development. 

(AFGSC)  Changes— After the PPlan is signed, changes, clarification, etc., to an annex or 

appendix may only be added after written coordination through the PPlan OPR and OCR. The 

best time to recommend changes is during three-letter and two-letter coordination. 

(AFGSC)  Distribution— PPlan OPR prepares Annex Z which lists final distribution of PPlan. 

At a minimum, distribution is made to HQ AF/A8PB, affected MAJCOM directorates and 

affected Wing/CCs. 

(AFGSC)  Event— An action needed to complete a milestone. 

(AFGSC)  Formal Change— A published PPlan change sent to all distribution addressees. 

(AFGSC)  Functional Area POC— Identifies and monitors all actions needed within a 

functional area to accomplish the project on time. Develops functional area PPlan annex and any 

required appendixes thereof. Tracks, assesses and oversees status of time-phased actions and 

provides status to PPlan OPR, (Proponent/Program Manager). 

(AFGSC)  Joint Programming Plan— A coordinated inter-command document which defines 

program objectives in detail and identifies and assigns inter-command staff responsibilities and 

ensures required actions are completed on time. When AFGSC is the lead command, the Director 

of Plans, or equivalent, of each participating organization signs the final Basic PPlan. 

(AFGSC)  Office of Primary Responsibility (OPR)— A designated staff office that develops 

and manages a PPlan. An overall command functional OPR is designated for each PPlan. The 

OPR is the command proponent of the action for the proposed program. The PPlan OPR will 

assign management responsibility to a program manager who is familiar with the objective of the 
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programming document and has a working knowledge of the functional areas that will 

participate in its development and execution. The program manager must provide his or her 

name, grade, office symbol, and telephone number to HQ AFGSC/A5PB. Additionally, 

participating HQ AFGSC staff agencies are OPRs for their respective functional annexes which 

support the objectives and guidance in the basic plan. HQ AFGSC staff agencies must provide 

their functional area POCs/working group leads/alternates (for their respective functional annex) 

name, grade, office symbol, and telephone number to the PPlan OPR (Proponent/Program 

manager). 

(AFGSC)  Programming Plan (PPlan) A PPlan provides broad guidance to accomplish a 

particular one—time, non-recurring project (e.g., unit relocation, system acquisition/beddown, 

or base closure or drawdown). It documents the project's objective and actions necessary for 

implementation. PPlan content may vary depending on the type of action involved. PPlans 

identify essential actions (for example: personnel actions, delivery schedule of new unit 

equipment, essential facilities required and available, logistics and sustainment activities) to 

accomplish a program. A PPlan is a coordinated document which identifies staff actions and 

assigns staff responsibilities for defining program objectives in detail and for making sure future 

actions are completed on time. Functional staff agencies are responsible for additional 

requirements which may or may not be specifically addressed in a PPlan but are related to or 

arise from the intent of the plan. Each agency is responsible for developing detailed action plans, 

as necessary, which supplement HQ AFGSC PPlans to ensure successful execution of the PPlan. 

When acquiring an installation from another command, the gaining command is responsible for 

preparation of the PPlan. Write a PPlan as soon as enough information is available and authority 

exists. Development and coordination of a PMsg is identical for that of a PPlan in accordance 

with this supplement. For any given action, HQ AFGSC/A5P will determine whether to use a 

PPlan or PMsg. A Programming Message (PMsg) is a condensed PPlan in message format. It 

will be used when the scope of an action is significantly smaller than that requiring a complete 

PPlan. 

(AFGSC)  Project— A set of activities and a schedule required to accomplish a one-time 

undertaking of limited duration (normally two years or less) such as a base closure, unit transfer 

or inactivation, or system beddown. 

(AFGSC)  Project Officers (see Functional Area POCs)— Individuals selected within each 

staff agency to develop and manage an element of a PPlan. Each project officer reviews the 

entire PPlan for additions and corrections, prepares required data, coordinates with all 

appropriate agencies and provides inputs in the approved format to the PPlan OPR. 

(AFGSC)  SATAF— The SATAF process provides periodic, on-scene assistance to unit-level 

agencies to accomplish a program objective. It employs appropriate members of the HQ AFGSC 

and/or supporting command staffs, under the leadership of HQ AFGSC/A5PB. The SATAF 

structure is comprised of headquarters team members and representation from the affected 

unit(s), which are organized into functional working groups. Each working group has an 

assigned chairperson, who functions under the auspices of the SATAF Team Chief. 

(AFGSC)  A SATAF may be convened to support bringing a program, system, equipment 

and/or site to operational readiness. SATAFs are also conducted to facilitate unit 

activations, inactivations, deactivations, relocations, and conversions from one weapon 

system to another. Additionally, SATAFs are conducted for AFGSC actions directed by the 
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Defense Base Realignment and Closure Commission. SATAFs for other types of actions 

occasionally occur, and are negotiated on a case—by-case basis. Whenever possible, 

documentation resulting from the SATAF process is incorporated into its respective PPlan. The 

documentation is comprised of minutes for each functional working group, time-phased actions 

identified by each working group, and an executive summary. 

The following is a brief synopsis of program assessment criteria associated with PPlans/PMsgs 

and their related SATAFs:  

(AFGSC)  GREEN— program or action on track; objective and timing attainable. 

(AFGSC)  YELLOW— high-risk workarounds and/or insufficient information available for 

program assessment. 

(AFGSC)  RED— program or action objective will not be attained and/or prescribed timelines 

will not be met. Senior Leadership involvement may be required. 

(AFGSC)  Time—Phased Action (TPA) - An action required to be completed by a specified 

time to support the plan. They consist of milestones, numbered sequentially beginning with 

number one, and action items with prefixes are prescribed by the functional area (i.e., for 

Operations, A3-1XX, A3-2XX, etc.) 
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Attachment 2 

 HQ USAF PAD FORMAT 

 

 Page  

Preface  i  

Special Instructions; Record of Changes; Disposal Instructions; Security 

Classification Guide; Termination  

ii  

Table of Contents  iii  

Background of the Plan, its Objective, Authority or References, 

Assumptions, Effective date, OPR  

1 thru  

 

Annexes    

Annex A  Concept of Operations; Milestones  A-1 thru  

Annex B  Manpower and Organization  B-1 thru  

Annex C  Personnel Actions (Military and Civilian)  C-1 thru  

Annex D  Comptroller-Funding  D-1 thru  

Annex E  Programming  E-1 thru  

Annex F  Engineering and Services-Environmental Impact  Analysis Process 

(EIAP)  

F-1 thru  

Annex G  Logistics  G-1 thru  

Annex H  Command, Control, Communications, and Computers  H-1 thru  

Annex I  Administration  I-1 thru  

Annex J  Public Affairs; Congressional Notification  J-1 thru  

Annex K  Secretary of the Air Force (SAF) Responsibilities  K-1 thru  

Annex L  HQ USAF Responsibilities  L-1 thru  

Annex M  Air Staff Points of Contact  M-1 thru  

Annex N  Major Command Responsibilities  N-1 thru  

Annex O-W  As Required   

Annex X  Distribution  X-1 thru  

*Delete or add annexes as required.   

 

 



AFI10-501_AFGSCSUP_I  21 October 2011   13  

Attachment 3 

HQ USAF PGL FORMAT 

1. Background:  
 

2. Objective:  
 

3. Authority/References:  
 

4. A summary of the responsibilities of each of the parties affected by the PGL.  

 



  14  AFI10-501_AFGSCSUP_I  21 October 2011 

Attachment 4  (Added-AFGSC) 

AFGSC PPLAN DEVELOPMENT GUIDE 

This guide is designed to assist project officers in developing, publishing and controlling a 

Programming Plan (PPlan) and a Site Action Task Force (SATAF). It should be used in 

conjunction with AFI10-501_AFGSCSUP, Program Action Directives (PAD) and Programming 

Plans (PPlan). 
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PPLAN DEVELOPMENT CHECKLIST 
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SAMPLE PPLAN 

NOTE: This Attachment is an EXAMPLE of a PPlan. 
 

(CLASSIFICATION AS NECESSARY) 

DEPARTMENT OF THE AIR FORCE  

  HQ AIR FORCE GLOBAL STRIKE COMMAND BARKSDALE AFB LA 71110 

 

HQ AFGSC PROGRAMMING PLAN 11-XX 

MISSION XYZ REALIGNMENT  

TO  

BARKSDALE AFB  

 

(Date PPlan Signed) 

 

(CLASSIFICATION AS NECESSARY)
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PREFACE 

 

HQ AIR FORCE GLOBAL STRIKE COMMAND PROGRAMMING PLAN 11-XX 
 

1. TITLE:  The long title of this plan is Headquarters Air Force Global Strike Command (HQ 

AFGSC) Programming Plan (PPlan) 11-XX, Mission XYZ Realignment to Barksdale AFB. 

The short title is PPlan 11-XX. 

 

2. EFFECTIVE PERIOD:  This plan is effective upon receipt and is in effect until rescinded by 

HQ AFGSC/A5/8. 

 

3. OFFICE OF PRIMARY RESPONSIBILITY:  The overall OPR for this PPlan is HQ 

AFGSC/A3Z (Mr. John Public, DSN 781-XXXX, FAX DSN 781-XXXX, electronic mail:  

john.public@barksdale.af.mil). HQ AFGSC/A5PB (Maj Buck Rogers DSN 781-YYYY, 

electronic mail: buck.rogers@barksdale.af.mil) is an OCR for this plan and will coordinate 

and publish this plan.  Please forward comments and recommendations to HQ AFGSC/A3Z 

(Command OPR will change dependent on the project/program but HQ AFGSC/A5PB will 

always be an OCR.). 

 

4. SECURITY CONSIDERATIONS:  (This statement is dependent on the classification level 

of the document.)  

 

5. REPRODUCTION:  (This statement is dependent on the classification level of the document. 

For UNCLAS or FOUO the following statement may be used:  "This plan may be reproduced 

in its entirety, as required, for official United States Air Force use without prior coordination 

of PPlan OPR.") 

 

6. CHANGES:  Changes will be coordinated with both HQ AFGSC/A3 and HQ AFGSC/A5PB, 

published by HQ AFGSC/A5PB and forwarded to all recipients of the original plan.  

 

RECORD OF CHANGES 

         Entered by: 

Change Number  Activity Date Entered  Signature/Rank 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 
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BASIC PLAN 

 

HQ AIR FORCE GLOBAL STRIKE COMMAND PROGRAMMING PLAN 11-XX 

 

1. PURPOSE:  This plan programs, tasks and assigns responsibilities to support the realignment 

of mission XYZ and equipment to Barksdale AFB. 

 

2. AUTHORITY: 

 

2.1.  HQ USAF Program Action Directive (PAD) 11-XY, Mission XYZ Realignment to 

Barksdale AFB, (Date of PAD signature) 

2.2.  (Include other directive type references i.e.:  AFGSC/CC memo, Public Law, etc.) 

 

3. PARTICIPATING/TASKED ORGANIZATIONS: 

 

3.1.  HQ Air Force Global Strike Command (AFGSC), Barksdale AFB, LA 

 

3.2.  2nd Bomb Wing (2 BW), Barksdale AFB, LA 

 

3.3    5th
 
Bomb Wing (5 BW), Barksdale AFB, LA 

 

3.3.  (If PPlan is a joint plan with other MAJCOM or service, all of their participating 

organizations should be listed here also.) 

 

4. REFERENCE:  AFI10-501_AFGSCSUP, Program Action Directives (PAD) and 

Programming Plans (PPlan), (Date supplement published) 

 

5. BACKGROUND:  (Provide general background paragraph on why this action is being 

taken.) 

 

5.1.  (If a PAD directs the action list it here.) HQ USAF Program Action Directive (PAD) 

11-XY, Mission XYZ Realignment to Barksdale AFB, (Date of PAD signature). This 

PAD provides guidance to AFGSC for implementing the Mission XYZ Realignment, as 

amended. It directs AFGSC to develop this Programming Plan (PPlan) with specific 

guidance and base closure milestones in accordance with AFI 10-501. 

 

1 
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5.1.1. (If there is a HQ USAF or SAF OPR for this action, list them here. Normally this 

would be the same OPR as the OPR for the referenced PAD.) All requests for 

waivers to PAD 11-XY must be approved by SAF/EIEIO. 

 

5.1.2. Headquarters Air Force Global Strike Command, Operations Directorate, XXX 

Division, XYZ Branch (HQ AFGSC/A3) is the command OPR for this PPlan. 

(Command OPR will change dependent on the project/program.) 

  

5.1.3. Headquarters AFGSC Plans, Programs and Requirements Directorate, Strategy 

Division, Strategic Basing Branch (HQ AFGSC/A5PB) is an OCR for this PPlan. 

(HQ AFGSC/A5PB will always be an OCR.) 

 

5.1.4. PPlan 11-XX identifies specific organizational responsibilities. 

 

6. Implementation: 

 

6.1. AFGSC implementation actions will be taken in accordance with Program Action 

Directive 11-XY and HQ AFGSC PPlan 11-XX. Realignment actions must begin by 

XX Mar 201X and must be completed by XX Mar 201X. 

 

6.2. HQ AFGSC/A3Z is responsible for defining functional and operational requirements 

for the realignment of the Mission XYZ to Barksdale AFB; HQ AFGSC/A5PB will 

assist HQ AFGSC/A3Z in the creation of PPlan 11-XX to integrate and consolidate all 

directorate actions necessary for the realignment. 

 

6.3. The Military Construction Project associated with the realignment is approved and in 

the Air Force FY10-FY15 Program Objective Memorandum (POM). The new facility 

will house Mission XYZ. 

 

7. MILESTONES: 

 

1. Program Action Directive (PAD) 11-XY Published (Date of PAD signature) 

 

2. HQ AFGSC PPlan 11-XX Published (Date of PPlan signature) 

 

3. Realignment Actions Initiated XX March 201X 

 

4. Realignment Actions Complete XX March 201X 

 

2 



AFI10-501_AFGSCSUP_I  21 October 2011   23  

(CLASSIFICATION AS NECESSARY) 
 

 

(CLASSIFICATION AS NECESSARY) 
 

HQ AIR FORCE GLOBAL STRIKE COMMAND 

BARKSDALE AFB LA 71110 

8. PROGRAM MANAGEMENT: 

 

8.1. This PPlan provides basic guidance for implementing the actions specified in PAD 11-

XY realign Mission XYZ and equipment to Barksdale AFB. Functional POCs are 

required to monitor actions directed in the PPlan to ensure timely completion. 

 

8.1.1. HQ AFGSC/A5PB will coordinate and publish the PPlan. The basic plan, 

functional annexes and associated time-phased actions reflect major tasks to be 

accomplished. The PPlan will ensure the Command actions required are 

identified, enumerated, reviewed, coordinated, programmed and implemented. 

The signed PPlan may be distributed via E-mail. 

 

8.1.2. Functional staff agencies will accomplish specified time-phased actions. 

 

8.1.3. Functional staff agencies are responsible for additional requirements that may not 

be specifically addressed in this PPlan but are related to or arise from the intent of 

the plan. 

 

8.1.4. Direct coordination between participating agencies is authorized. 

 

8.1.5 Any disagreements concerning plan implementation will be documented and 

routed through respective chains of command for review/resolution. 

 

8.2. HQ AFGSC functional OPRs are responsible for the programmed objectives of this 

PPlan. Each affected directorate will designate—and update within 30 days of any 

change—a functional OPR to act as the single POC and project officer for the 

directorate. Project officer appointments are reflected in Appendix I to the Basic Plan. 

HQ AFGSC project officers will: 

 

8.2.1. Prepare annexes/time-phased actions for this PPlan. Annexes will clearly state the 

tasks and timelines required for the realignment and facility construction. If 

required, attach an appendix to the annex detailing time-phased actions and events 

to be accomplished to meet objectives of this plan. 

 

8.2.2. Submit their inputs to HQ AFGSC/A3Z for review. HQ AFGSC/A3Z will 

consolidate the annexes.  HQ AFGSC/A5PB will distribute the entire PPlan for 

coordination. 

 

8.2.3. Monitor and update functional annexes and corresponding appendices. 
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8.2.4. Manage and monitor appropriate phases of the realignment to include time-phased 

actions reported in accordance with this plan. Report any actual or forecasted 

slippage and delays to HQ AFGSC/A3Z. 

 

8.2.5. Represent their organization at PPlan 11-XX Site Action Task Force (SATAF) 

meetings. 

 

8.2.6. Coordinate all documents related to the realignment within their organizations. 

 

8.3. The 2nd Bomb Wing (2 BW) will: 

 

8.3.1. Comply with guidance in this PPlan. 

 

8.3.2. Begin immediate development of a Joint Implementation Plan to address all 

required actions associated with realigning Mission XYZ and equipment to 

Barksdale AFB, to include time-phased actions required to monitor day-to-day 

tasks. 

 

8.3.3. Coordinate with appropriate HQ AFGSC functional points of contact on all 

realignment and transfer actions. 

 

8.4. The 5th Bomb Wing (5 BW) will: 

 

8.4.1. Comply with guidance in this PPlan. 

 

8.4.2. In conjunction with the 5th Bomb Wing, begin immediate development of a Joint 

Implementation Plan to address all required actions associated with realigning 

Mission XYZ and equipment to Barksdale AFB, to include time-phased actions 

required to monitor day-to-day tasks. 

 

8.4.3. Coordinate with appropriate HQ AFGSC functional points of contact on all 

realignment actions. 
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8.5. Required Reports (refer to Annex A for format): 

 

8.5.1. Effective upon distribution of the approved plan, project officers will submit 

monthly progress reports on the status of all time-phased actions. Progress reports 

are due to HQ AFGSC/A3Z (the PPlan OPR) by the first working day of each 

month. 

 

8.5.2. An active time-phased action means the action is scheduled to start, is in progress, 

or is to be completed during the report month. Actions started or completed ahead 

of schedule are considered active and must be reported. 

 

8.5.3. Actions reported as complete need not be included in subsequent reports. No 

further reports will be required after reporting the completion of all tasked action 

items. 

 

8.5.4. If an action is behind schedule, the following information is mandatory for 

reporting:  estimated completion date, reasons why the activity is behind 

schedule, impact of the delay on the action and the overall PPlan, and corrective 

actions being taken. 

 

8.5.5. Anyone having knowledge of a major problem that could affect achievement of 

major milestones should report that information to HQ AFGSC/A3Z immediately. 

 

8.6. Send recommendations for changes, additions, deletions, etc., to the basic plan, 

functional annexes and associated time-phased action worksheets to HQ AFGSC/A3Z. 

 

8.7. Plan termination:  PPlan 11-XX will expire when all required Mission XYZ 

realignment and relocation actions have been completed in accordance with PAD 

11-XY. 

 

    

  // SIGNED // 

JANE SMITH, Brigadier General, USAF 

Director of Operations 

 

 

 

5  
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APPENDIX I 

PROJECT OFFICERS 

 

HQ AIR FORCE GLOBAL STRIKE COMMAND PROGRAMMING PLAN 11-XX 

 

HQ AFGSC participating agencies and project officers are: 

 

  FUNCTIONAL PROJECT OFFICE DSN 

ANNEX AREA  OFFICER SYMBOL (781-xxxx) 

 

A  Reporting Maj Buck Rogers  A5P 781-XXXX 

 

C  Operations Maj Buck Rogers  A3 781- XXXX 

 

D  Logistics Maj AO1   A4 781- XXXX 

    

E  Manpower, Personnel & Services 

    Maj AO2   A1 781- XXXX 

 

F  Public Affairs Capt AO3   PA 781- XXXX 

 

G  Judge Advocate Mr. AO4   JA 781- XXXX 

 

H  Civil Engineering Ms. AO5   A7P 781- XXXX 

 

I  Intelligence, Surveillance and Reconnaissance 

    Mr. AO6   A2 781- XXXX 

 

J  Financial Management & Comptroller 

    Ms. AO7   FM 781- XXXX 

 

K  Communications and Information  

    Maj AO8   A6 781- XXXX 

 

 

 

 

BP-I-1 
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  FUNCTIONAL PROJECT OFFICE DSN 

ANNEX AREA  OFFICER SYMBOL (781-xxxx) 

 

L   OSI   TSgt AO9   IV 781-XXXX 

 

M  Security Forces Lt Col AO10   A7S 781- XXXX 

  

N   Surgeon Lt Col AO11   SG 781- XXXX 

 

O  Contracting Maj AO12   A7K 781- XXXX 

 

P  Programming Maj AO13   A8P 781- XXXX 

 

Q   Chaplain  Lt Col AO14   HC 781- XXXX 

 

R   Safety   MSgt AO15   SE 781- XXXX 

 

T   History  Ms. AO16   HO 781- XXXX 

 

U   Inspector General Maj AO17   IG 781- XXXX 

 

V  Requirements Maj AO18   A5R 781- XXXX 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



AFI10-501_AFGSCSUP_I  21 October 2011   29  

BP-I-2 

(CLASSIFICATION AS NECESSARY) 

 

(CLASSIFICATION AS NECESSARY) 
 

HQ AIR FORCE GLOBAL STRIKE COMMAND 

BARKSDALE AFB LA 71110 

 

 

ANNEX A 

 

REPORTING 

 

HQ AIR FORCE GLOBAL STRIKE COMMAND PROGRAMMING PLAN 11-XX 

 

1. PURPOSE:  This annex delineates reporting requirements and distribution. 

 

2. REFERENCE:  See Basic PPlan. 

 

3. RESPONSIBILITIES: AFGSC/A5PB will assist AFGSC/A3Z’s program manager with 

managing and tracking the program to completion through the use of a web-based program.     
 

a. AFGSC/A5PB will coordinate the finalized PPlan for AFGSC/A5/8 approval.  Once approved A5PB will post the 

PPlan online in the AFGSC PPlan Document Library located at:  https://afgsc-p.eis.af.mil/internal (tab at top of 

page) 

 

b. All reporting associated with the implementation of AFGSC PPlans/PMsgs is accomplished electronically 

through the AFGSC PPlan Library. To access the PPlan Library, visit the following address on the internet 

https://afgsc-p.eis.af.mil/internal (tab at top of page) 
 

c. Reporting on the status of this PPlan will commence XX XXX XX; however, updates on time-phased actions can 

be made at any time. Reporting agencies must update their time-phased actions as soon as possible after completion.  
 

d. Functional Area POCs: Update time-phased action(s) in accordance with the following guidance:  
  

(1) ―Assessment‖ window: Provide a brief synopsis of the progress made towards completion, highlighting any 

potential problems on a monthly basis. All modifications to time-phased actions must be vetted through the program 

manager for approval.   
 

(2) ―Suspense‖ window: Every effort should be made to complete time-phased actions by the dates as originally 

established. If a slip is required, the PPlan Program Manager should be notified immediately and justification needs 

to be provided. Once the Program Manager approves the slip, the Functional Area POC can make the appropriate 

change in the AFGSC PPlan Library. 
  

e. The PPlan Program Manager will ensure monthly submission of commander’s comments. The assessment will 

include the Commander’s view of overall current status and should highlight any significant problem areas requiring 

senior leadership attention. Each month the HQ PPlan Program Manager will assign an overall assessment of the 

program (red, green or yellow) and will provide a brief synopsis of program status within the ―manager’s 

assessment‖ window.   

 

f. The PPlan Program Manager will notify AFGSC/A5PB when all time-phased actions have been completed.  

AFGSC/A5PB will then generate a PPlan closure message. 
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ANNEX B through Z 

 

(YOUR ACTIVITY, i. e. CIVIL ENGINEERING, etc.) 

 

HQ AIR FORCE GLOBAL STRIKE COMMAND PROGRAMMING PLAN 11-XX 

 

1. PURPOSE:  The purpose of this annex is to identify specific HQ AFGSC/XX responsibilities 

and tasks associated with the Mission XYZ realignment to Barksdale AFB. (Add as necessary 

here) 

 

2. REFERENCE:  See Basic Plan. 

 

 2.1. (Add as necessary here, i.e.: AFI’s, CFR’s, directive memos, etc.) 

 

3. PARTICIPATING ORGANIZATIONS: 

 

 3.1. (list of organizations directly affected by Annex) 

 

4. RESPONSIBILITIES:  HQ AFGSC/XX is responsible for (Add as necessary here) 

 

 4.1. The Division of (first division with actions) (3-ltr office symbol) will:   

 

 4.1.1. Ensure all ……. 

 

 4.1.2. (etc.) 

 

4.2. The Division of (next division with action) (3-ltr office symbol) will: 

 

 

 

 

 

 

 

 

B through Z-1 
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ANNEX H 

APPENDIX I 

 

TIME-PHASED ACTIONS 

 

HQ AIR FORCE GLOBAL STRIKE COMMAND PROGRAMMING PLAN 11-XX 

MILESTONE OPR ACTION REQUIRED START FINISH 

01 HQ AFGSC/ 

A7 

Assist 2 BW in preparing 

programming documents 

for new construction and 

facility modifications at the 

Barksdale AFB 

 Completed 

02 2 BW 2 BW will manage the 

design and construction of 

Mission XYZ facility 

Apr 2010 15 Jan 2013 

03 HQ AFGSC/ 

A7 

Complete requirements 

document for Mission XYZ 

MILCON 

1 Mar 2010 15 Jun 2010 

04 HQ AFGSC/ 

A7 

Conduct design charrette 

for Mission XYZ MILCON 

30 Jun 2010 15 Aug 2010 

H-I-1 
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